

2010 Cooperative Agreement Formula Work Group Timeline

Task	Target Completion Date
Formulate Work Group	02/15/2008
Establish consensus on tasks, plan, timeline and establish conference call routine schedule etc	02/29/2008
Assess strengths and weakness of current plan	04/18/2008
Reach consensus on elements for consideration in new plan amongst the working group	06/15/2008
Seek feedback on elements under consideration from the stakeholders	07/01/2008
Assess feasibility of elements from a data collection and analysis perspective	08/15/2008
Reach consensus on final elements for plan along with assignment of weights to elements (if applicable)	09/15/2008
Develop plan draft with narrative	10/01/2008
Seek feedback on plan draft from stakeholders	10/15/2008
Finalize draft plan	10/31/2008
Submit plan for review with CDC	11/01/2008